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US EPA RECORDS CENTER'REGION 5 

_ _J48M9J^ 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO. ILSOSW-SSSO 

my 0 4 2010 
REPLY TO THE ATTENTION OF: 

MCC-10J 

CH2M Hill 
Mr. Ike Johnson, P.E., P.G. 
Program Manager 
135 South 84*^ Street, Suite 325 
Milwaukee, Wr53214 

Subject: Contract Number: 
Work Assignment Number: 

E:P-S5-06-01 
C67-RDRD-B5Y7, Rev. 002 

Dear Mr. Johnson: 

Enclosed you will find two copies of a work asslcinment form for the above referenced 
work assignment. Please sign block 6 of the copy marked "Original" and return it to me. 

If you have any questions or need more Infornratlon regarding this matter, please feel 
free to contact me at (312) 353-1612. 

Sincerely, 

jonna Fienard 
Contract Specialist 

Enclosures 



. EPA WORK ASSIGNMENT FORM (WAF) FOR RAC2 

1. WORK ASSIGNMENT (WA) INFORMATION ^ -

Pmiecl Name: Eagle Zinc. IL 

Date: Anril30.20l0 

Coiitfiictor:id2MJiilL 

EPA Contract No.. 

WANo.:0(>7.RPRp-P5Y7 

Revision No.: 002 

Contractor Control No.. Modification No.: 
(Contracting Offii Only) 

2. PESCRIPTION OF ACTION 

_NewWA 
(need WP for the WA) 
. Attach SOW includiiig 

schedule 
. Designate WAM 

WA Amendment 
(need revised WP and/or 
cost estimate) 
. Change in LOE or scope 

hytask 
. Add additional tasks or 

funds for increased 
activity 

Partial WP Approval 

WP.Disapproval 

X Final WP Approval 

Amendment to Final 
WP Approval 

. Approve change in LOE, 
scope, or budget 

. Approve additional tasks 

Technical Direction 
Memorandum 

. Details on scope, budget, or 
schedule 

. Minor shift withjn SOW 
(no change in VLOE) 

. Change WAM 

X Set or revise 
expenditure limit (EL) 

^ Incremental Funding 
. Fund approved WP 

WA Closeuut Notitication 
. Notify contractor to.iniliate WA 

closeout task 
. Revise EL sifter final invoice 
_ OUwr: 

J. BliDGET INFORMATION 

Completion WA JLTemiWA 

Total Funding Received (5) 

Previous Total S S 

This Action i 2 

Nevr Total S Q 

Funding Category: Pipeline Bulk Activity Code: RD 
S/SID: BSY7 

Approved Work Plan Budget 

LOE 
Term WAs Only 

($)• 

3.?35 

S 408.133 

i -^OM33 

' Includes tees 

Expcnditure Limits Not to Be Exceeded 

(S)* LOE 
Term WAs only 

I8.QW 

i.SM • 186.066 

l-76g. ?04.06^ 

* Includes tiees 

4. WA COMPLETION DATE Current: | Revised: 

5. EPA COMMENTS: 

This action approves the work plan dated April 27,2010 in its entirety ind increases the expenditure limits LOE/budget 
This site has been designated as OU #01. 

6. APPROVALS 

Contractor Signatures: 

Site Manager/Firm Date 

Program Manager/Fitm Date 

E Assig 
& /(o 

Proj xt'OITicer, Pat VoWan 

I Manageit Nefeititi Simmons Date 
_1 Phone Number f312) 8X6.6148 

Date 

r 
» Xpproved As Approved With Ntit 

Submitted Changes Approved 1 .AA.» 

.Shpiature of Contracting Officer, Parveen Vij 

WAM Copy POCopy CO Copy 




